

AKB

FDNY
INCIDENT ACTION PLAN
OPERATIONAL PERIOD
OCTOBER 5 - 6, 2001
0700 – 0700



OPERATIONAL PERIOD

10/05/2001 – 0700 through 10/06/2001 – 0700

OVERALL INCIDENT OBJECTIVES

1. Provide for the health, safety and welfare of all personnel working in and around the incident.
2. Coordinate with all involved agencies to support the operational needs of the incident.
3. Document all critical items and significant events.

Each sector will have Planning and Documentation personnel assigned to support incident objectives. Specifically, they are tasked to update maps, continue to provide resource tracking, record prior and current significant events and provide liaison services at the request of Sector Chief. Interagency cooperation is essential to mission success.

OPERATING FACILITIES AND LOCATIONS

Incident Command Post	100 Duane Street
Operations Center:	10/10 Station (Liberty & Greenwich)
Liberty Sector	Liberty & West
West Sector	Vesey & West
Church Sector	Liberty & Greenwich
Vesey Sector	Church & Dey

OPERATIONAL RESOURCES

FDNY WTC TF	160 (Total Firefighters/Officers) per 12-hour shift
NYPD ESU	50 Officers per 12 hour shift.
PAPD	40 Officers per 12 hour shift.
FEMA US&R	Technical resources (structural engineers, canine search, technical search cameras/listening devices, etc.) from CA-4 (which will be operating as a 2-section rapid response task force) will be available for deployment to the WTC site on a special-call basis as required by the FDNY. This schedule will continue through Friday 10/05/01 at 1800 hours. After 1800 on 10/05/01, 2 Technical Specialists to provide operational and planning support to FDNY.
FEMA RRTF	CA-4 located off site (two locations) operating as a Rapid Response TF to Supplement FDNY capabilities.
SWA IMT	1 to 2 per sector to assist with planning and documentation.

FDNY/EMS Staffing

Each Sector will be staffed with the following minimum:

- One EMS Lieutenant
- One Gator with 2 EMT's
- One BLS Unit (Basic Life Support)
- One ALS Unit (Advanced Life Support/Paramedic)

Disaster Medical Assistance Teams

DMAT 2	Vesey Street / West Street
DMAT 3	Liberty Street / West Street (DMAT Medical Command and Pharmacy)
DMAT 4	Liberty Street / Church Street (In a tent)

WEATHER FORECAST

Day Mostly Sunny, Winds SW 10 mph, 0% chance of showers, Highs in upper 70's F

Night Partly Cloudy, Winds S 15 mph, 0% chance of showers, Lows in the mid 60's F.

Outlook – Sat. – Cloudy, Windy, 80% chance of rain with highs in the mid 70's in the morning with lows in the mid 40's. Sunday – Mostly sunny and much cooler with highs in the mid 50's.

Anemometer Locations: 11th floor of the Verizon Building, 3rd floor 10-10 Fire Station, 17th floor of 125 Liberty, 10th floor of 2 WFC and the OEM Command bus at West and Warren.

ACCOMPLISHMENTS (Past 24 hours)

1. Continuing application of water to South Tower area and where heat and smoke are escaping in an attempt to extinguish/reduce the heat.
2. Operations continue on debris removal from the North Tower area with occasional use of multiversal to cool debris.
3. DSNY continue to remove food from area restaurants and on site.
4. Tower Ladder continues to operate on 2 WTC debris and multiversal 7 WTC.
5. Multiversal set up between buildings 5 and 6 with 3 1/2" supply line and permanent spare pumper.

PLANNED ACTIONS AND OPERATING INSTRUCTIONS (Next 24 hours)

1. 300-Ton crane is in place at Washington & Liberty Streets. Accelerated debris removal and void search operations will continue. FDNY SOC and PD ESU personnel have been assigned to this location.
2. 700-Ton crane is in place on West St. Accelerated debris removal and void search operations will continue in the North Tower area. FDNY SOC and PD ESU personnel have been assigned to this location.
3. 1000-ton crane is in place on West Street in the proximity of the Marriott WTC Hotel.
4. Steel cutting operations with the utilization of oxy-acetylene cutting set-ups (and subsequent removal of debris by rigging and heavy equipment) are to continue. Ironworkers are to be utilized to accomplish this mission. FDNY SOC and PD ESU personnel will be utilized to assist and supplement this function. All available cutting set-ups should be utilized on a continual basis as conditions permit. Void search operations will follow these cutting operations as voids are exposed. These cutting and void search operations will occur in all sectors as required.
5. NO void search operations without approval of FDNY Sector Chief in the North and South Towers. Use this time to facilitate the placement and use of large caliber water streams onto areas affected by fire on the North and South Towers. Maximize placement of portable monitors for continuous fire extinguishment operations including application of pyrocool foam.
6. All personnel operating on the South Tower will be in bunker pants as required due to the high heat level being generated on the lower levels of the debris piles. Consideration should be given to stretching protective hand lines as required in all areas of operations. Protective hand lines are in place at the North Tower, continue to operate as required.
7. NIJ has six camera points for use in locating the flight recorders.
8. Void search operations will continue in the Winter Garden area as heavy steel is removed by crane. A FEMA US&R engineer will be available to conduct on-going evaluations of the conditions in this area for the operational period of 0800 hours through 1800 hours. FD SOC personnel and PD ESU personnel will continue to conduct void searches as required.
9. Continue to review operational/engineering plan to facilitate removal of the West façade walls still standing in the South Tower area. FDNY, FEMA US&R, DDC and site construction manager to review plan and evaluate results of deconstruction process.
10. Continue use of GPS for mapping and documentation of recovery operations as well as structural features.
11. Completed use of pyrocool foam applications and switching over to use larger quantities of water on 2 WTC.
12. U.S. Army will be conducting initial laser mapping of site to detect any movement or shifting of piles. OEM will coordinate these activities.

WTC-6 - Vehicle Removal

- More Water - North Tower
- Winter Garden - Expected Exterior Completed

ANTICIPATED ACTIONS (72 hours)

1. Continue in the planned actions and operating instructions.
2. As other crane(s) are set up and / or relocated, continue in the accelerated debris removal and void search operations. Concentration of operations will be in the following prioritized order as conditions permit:
 - North Tower (1 WTC)
 - North side of Marriott
 - 2 WTC
 - Bankers Trust
3. Perimeter security will continue to be tightened.
4. Review by Mayor's Office of the WTC Long Range Site Plan.
5. Resolution of collection / removal of empty compressed gas cylinders.
6. Con Ed to re-activate steam lines on Church and Greenwich sometime this weekend (10/7-8/01).
7. A new cache will be built at Church & Liberty and the IS 89 cache will be phased out.
8. Netting of 1 WFC on the North side (Liberty Street) will be completed Friday 10/05/01.
9. Transition from 4 Sector Posts to 2 Sector Posts (West & Vesey and Church & Liberty) with new phone numbers.
10. Warming tents will be set up near the Sector Posts.

SPECIAL INSTRUCTIONS

1. **FDNY Sector Chiefs will approve all searches.**
2. Review posted information regarding Minimum Protective Equipment Requirements, Site Safety, Evacuation Warning Signals, Site Hazards, Blood Borne Pathogens and Hazard Markings on Buildings.
3. Only white, non-photo credentials will allow access into the site. The new credentials are available at PS/IS 89. Security checkpoints have a list of exempt agencies. **Only FDNY personnel arriving by bus will be issued color-coded bands for authorized entry into the site.**
4. GPS is to be used to plot locations of all recovered remains and groups of partial remains. If the GPS is not operational recovering members must plot and record the location on the **grid map dated 09/20 or later**. GPS is available through the Sector Chiefs.
5. When public safety personnel, apparatus and/or equipment are found, please protect the area and notify the appropriate agency for appropriate documentation and removal.
6. If weapons or ammunition are found, secure the area and immediately notify law enforcement authorities.
7. Only physicians will perform field amputations upon approval of FDNY Operations Sector Chief.
8. Individuals within the Green Line must wear minimum recommended safety gear.
9. Damaged SCBA Tanks:
 - a. If possible, slowly remove air pressure by opening valve.
 - b. If the valve is damaged or missing – do not remove tank and notify Sector Chief.
 - c. Sector Chief will notify Operations Command Post for relay to HazMat Operations for further instructions.
10. A single unit with one fire officer and 2 firefighters is dedicated to initial response to fires and emergencies within the restricted area dispatched through Manhattan CO.
11. VIPs must arrange tours with OEM located at Pier 92 before visiting the site. If VIPs found unescorted on site, NYPD will escort them off site.
12. Continue to monitor adjacent buildings for hazards of falling glass and other debris.
13. DSNY will flush streets upon request.
14. There are two small residential type safes in the canine area on B-1 of WTC 2 which contain explosive materials used for training dogs. The pile of debris is now twenty feet above grade but as pile is reduced to grade level operations in this location must be coordinated with PAPD and NYPD.
15. When steam lines are activated on Church Street will need to vacate immediate area of Church Street Command Post during initial activation of steam lines by Con Ed.
16. Enclosures on North and South projections on West Street are locked. The keys will be located with the FDNY Command Post, NYPD Officer at enclosure and OEM.

DEPARTMENT OF DESIGN AND CONSTRUCTION UPDATE

ACCOMPLISHMENTS (Past 24 hours)

1. Road construction to the rear of the North and South Tower continues as debris is removed.
2. Operations continue on debris removal from the North Tower area with occasional use of multiversal to cool debris.
3. Bankers Trust building was netted from top down on the West side and 50% of the North.
4. Debris removal continues on the Winter Garden area.
5. Cutting and lifting of sections of the West façade of 2 WTC has begun.
6. 4 WTC removal operation currently stopped.
7. Cutting sections of the West Façade of 2 WTC.
8. Complete building enclosure for the South Projection emergency stair.

PLANNED ACTIONS (24 hours)

1. Excavate and expose manhole wall at sewer intercept on West Street.
2. Continue haircut of west wall façade of 2 WTC.
3. Continue debris removal from the Vista Hotel.
4. Continue to backfill void North of slurry wall & South of 2 WTC from Greenwich to West Street.
5. Cut overhanging steel from Bankers Trust Building.
6. Complete netting on North side of Bankers Trust Building.

ANTICIPATED ACTIONS (72 hours)

1. Finish debris removal process at the Winter Garden building within 1 day.
2. Start to shore floors at 3 WFC.
3. Begin shoring for the roadway between 4 and 5 WTC to be completed within 5 days (10/8/01).
4. Building enclosure for the North Projection on West Street will be constructed and locked. The keys will be located with FDNY Command Post, NYPD officer at enclosure and OEM.
5. Borings to begin on Liberty Street Saturday (10/06/01).

LOGISTICS

- Access points are as follows:
 - West & Chambers Vehicle and Pedestrian access
 - Church & Chambers Vehicle and Pedestrian access
 - Murray & Broadway Vehicle access only
 - Trinity Place & Rector Vehicle access only
 - Carlisle Street (West) & Rector Vehicle and Pedestrian access
- There are several authorized volunteer EMS agencies in service.
- There will be five (5) authorized meal sites. They are:
 - St. John University at 101 Murray.
 - Spirit of New York will operate through 10-6-01 at North Pier.
 - McDonald's on Fulton between Broadway & Church.
 - Uncle Ben's between Vesey & Murray.
 - The Salvation Army on West and Murray.
 - Marriott Hotel (85 West Street) will begin operations 10-6-01.

FOOD VENDORS

- The DOH in conjunction with the NYPD will continue to work toward removing the unauthorized eating / feeding areas.

SANITATION

- Personal hygiene stations are in place on Liberty, between Church & Greenwich.
- Personal Hand Washing Stations are available at all the above meal sites.
- Boot washes; hand and eye wash stations available at West and Murray St. Johns Univ. also West and Rector.
- Additional washes and showers are available on a limited basis at the Liberty Street Marina to augment the entrance / exit facilities.

CACHE SITES

Three sectors now have operational CACHE units.

- West Sector – On West Street just north of Vesey Intersection and at IS 89 on the 2nd Floor.
- Liberty Sector – Ground floor of 1 WFC.
- Church Sector – At Liberty and Broadway.

COVERALLS

Will only be available at the World's Fair Marina (WFM).

STAFFING

Two shifts now staff WTC FD. DC report at 0700 and 1900 directly to the Ops Post at 10-10. BC/FF report to WFM at 0930 and 2130.

WORLD TRADE CENTER SITE SECURITY PROCEDURES FDNY MEMBERS

To insure site safety, security, and dignity to those lost at the World Trade Center it is essential that only persons authorized by the Chief of Operations or the Incident Commander enter the site. A colored band will be issued at the Flushing Marina Staging area to distinguish those members approved to enter from those who are not authorized. A new color will be issued at the beginning of each period as indicated on the following schedule. Sufficient bands will be delivered daily to the staging area and a limited amount to the Duane Street Command Post. The band shall be prominently displayed on member's coveralls. Any members without the appropriate color will not be permitted on the site. Colors for Friday 10/05 are BLACK for the 1100 to 2300 shift and PURPLE for the 2300 to 1100 shift.

Victim Family Visit to Red Zone

Scheduled Tours

Daily 10:30, 12:00, 14:00

Fire Department Families

Daily tours at 11:00 and 19:00 arranged through the Fire Department.

Additional tours not scheduled may occur.

Tour Group

Approximately 73 persons per trip

Victim Family

10 Families, 5 members per family

Mental Health Professional

2 PD, 5 DOH, 5 Red Cross

Security

3 NYSP, 3 NYPD

Support

5 Mayor's Community Assistance Unit

Tour Route

1. Depart from Pier 92 to North Cove Marina.
2. Disembark at North Cove Marina's New York Waterways dock.
3. Walk around Marina to Liberty Street and West Street.
4. Lay flowers at the Marina's promenade perimeter.
5. Embark at New York Waterways dock.
6. Depart from North Cove Marina to Pier 92.


Route will be adjusted daily to reflect Red Zone condition.

Contacts

Conrad Vazquez	917-682-3469	CAU (Mayor's Community Assistance Unit)
Jose Baptista	917-882-8998	OEM

Date _____ Time _____

FDNY – WTC ORGANIZATIONAL CHART



Date _____ Time _____

**FDNY – WTC
ORGANIZATIONAL CHART**

NYPD	LT. MCARDLE	212-227-0010
PAPD	LT. MARK WINSLOW	212-941-5252
OEM	PETE PICARILLO (LOGS) KEVIN CULLEY (IC LIASION)	646-210-5861 or 646-756-3018 202-297-7680
DEP	PAUL BENNET or acting	908-872-7070
DDC	TOM O'CONNOR ED MCGINLEY	917-560-5365 347-245-0387
DOH	DR. JIM MILLER	917-642-2809
NYSDECP	CAPT. T. REVELLA	646-756-3136
DSNY	DENNIS AGAZZI	646-235-3000
RED CROSS	JIM MCDONALD	703-728-8574 or 718-923-1432
ROBOTICS	ARNIS MANGOLDS BOB GUELLI	617-306-5709 or 781-684-4379 617-921-2464 or 781-684-4332
NYCSO	LT. SCALI	646-756-3125
NYNG	CAPT. COLOMBO LT. ERAZO	973-615-6219 or 212-941-5281 917-577-2136
FEMA/US&R	FRED ENDRIKAT	917-709-3118
DCAS	GEORGE FRANGOULIS	646-772-8158
CON ED	GEORGE GREENWOOD	212-460-2602

WTC Task Force

0700 10/5-0700 10/06

Tour 1

0700-1900 10/5

Operations Chief:

AC Fellini

DC Hughes

DC Kelly

Tour 2

1900-0700 10/5-10/06

Operations Chief:

DC Kilduff

DC

DC

A SAFE OPERATION DEPENDS ON Y-O-U

Eye and lung injuries continue to dominate the known injuries reported by medical services. The good news is that the daily number of reported injuries is down for the second day in a row! Remember that our number one priority is to provide for the health, safety and welfare of all personnel working in and around the incident.

Site Safety Awareness: Look up, look down, look around! Think clearly, act decisively.

- ✧ Awareness of YOUR surroundings is the key to **YOU AND YOUR CO-WORKERS SAFETY**.
- ✧ Identify the hazards and measure the risks associated with your actions. Risk vs. benefit??
- ✧ Ensure that instructions are given and understood. Help your co-workers have a safe shift.
- ✧ Do not let **FATIGUE** and/or **COMPLACENCY** control your operations.

Hazards:

- ⇒ **FALLING GLASS AND OTHER DEBRIS** - Damaged buildings and hanging debris = falling debris such as **GLASS, STEEL GIRDERS, CONCRETE**. This hazard is exacerbated by rain and wind gusts.
- ⇒ **DEMOLITION OPERATIONS** - Red barrier tape identifies the site.
- ⇒ **CRANE OPERATIONS** - Be aware of swing & stress cables and whipping of broken cables.
- ⇒ Due to the instability of Winter Gardens Atrium between 2 and 3 World Financial Center, only designated personnel shall work in that area. Safety Chiefs and Sector Chiefs are responsible for compliance.
- ⇒ Potentially pressurized cylinders including: SCBA's; gas cylinders such as propane, ammonia, chlorine, etc.
- ⇒ Possible live ammunition at WTC 7, Barclay Street Ramp and the Customs House.
- ⇒ Walking; Working Surfaces.
- ⇒ Airborne contamination.
- ⇒ Biological Hazards - Utilize Universal Precautions.
- ⇒ Cutting and Welding = Compressed Gasses.
- ⇒ Cylinder storage areas.
- ⇒ Fast moving vehicular traffic; Backing vehicles; Excavation equipment; Swinging booms/loads on cranes.
- ⇒ Sewer Grates, Trenches, Manholes - possible collapse under heavy equipment or a vector for the release of toxic gas vapors.

Mitigation: LOOKOUTS posted, COMMUNICATIONS reliable, ESCAPE ROUTES planned and known by all, SAFETY ZONES planned and known by all

- ✓ **RED BARRIER TAPE = LOCATION OF DEMOLITION OPERATIONS. DO NOT ENTER THE AREA UNLESS YOU ARE SPECIFICALLY ASSIGNED TO THE OPERATION.**
- ✓ **EVACUATION SIGNAL = 3 BLASTS; Stop all work and evacuate the area in an orderly manner.**
- ✓ Each Sector Command **MUST** assign a Safety Officer.
- ✓ Each Sector Command **MUST** assign a FAST Truck for Emergency Response.
- ✓ Treat all cylinders as pressurized & volatile.
- ✓ Work with a buddy who has visual contact with you.
- ✓ Control site Access - allow only authorized, trained & properly equipped personnel inside the "green zone".
- ✓ Maintain Site Safety Awareness.
- ✓ Be aware of changing conditions
- ✓ Do not eat or smoke in the work zone; decontaminate prior to entering established eating facilities.
- ✓ Scout out, identify, plan, and advise others of escape routes in event of emergency of any type.
- ✓ Climb with proper protection at all times.
- ✓ Mandatory head and eye protection at all times.
- ✓ Know the location of damaged buildings, especially those with hanging debris and never congregate within the fall zone.
- ✓ Change respirator filter when airflow diminishes or at least after every shift.
- ✓ Establish a reliable means of communication prior to starting operations.

Protective Equipment: ALL PERSONNEL MUST WEAR MINIMUM RECOMMENDED GEAR WITHIN THE "GREEN ZONE" - Maintain your healthy respect for site safety awareness.

- ➔ **Hard Hat or helmet**
- ➔ **Respirator with replaceable P100 organic vapor/acid gas cartridges. Replace filter after each shift.**
- ➔ **Steel toed boots or equivalent**
- ➔ **Coveralls or Long Sleeve Shirts**
- ➔ **Safety glasses with side shield / face shield / goggles**
- ➔ **Leather Gloves with latex (or nitrile) glove liner**